

Regd. No. NE 907



# The Mizoram Gazette

## EXTRA ORDINARY

### Published by Authority

VOL. XXVII Aizawl, Thursday, 23. 7. 1998, Shravana 1, S.E. 1920, Issue No. 133

#### C O R R I G E N D U M

No.B.18013/1/90-P&E, the 16th July, 1998. In partial modification to the earlier notification published in the Mizoram Gazette on 17.6.1997 vide Government Notification No.B.18013/1/90-P&E dt. 13.6.1997, the following items in regard to Tuivai Hydro Electric Project may be added:

- |  |   |                       |
|--|---|-----------------------|
| 1. Completed cost of the project                   | : | Rs. 1,12,829.80 lakhs |
| 2. Interest during construction                    | : | Rs. 6,985.62 lakhs    |
| 3. Total cost on completion                        | : | Rs. 1,19,815.42 lakhs |
| 4. Cost of Generation based<br>Completed cost.     | : | Rs. 125.95 paise/KWH  |
| 5. Sale rate of energy based<br>on completed cost. | : | Rs. 204.39 paise/KWH  |

The completion schedule may be read as 7 years including pre-construction period instead of "the project is likely to be commissioned within 6 1/2 years excluding pre-construction period of one year."

All other particulars remain unchanged.

By order,

Liansanga,  
Joint Secretary to the Govt. of Mizoram,  
Power & Electricity Department.